West Lake Landfill OU1
Statement of Work
December 9, 2015

Page 1

STATEMENT OF WORK FOR REMEDIAL INVESTIGATION ADDENDUM and
FINAL FEASIBILITY STUDY
West Lake Landfill QU1

I BACKGROUND INFORMATION

The West Lake Landfill Site (Site) is located in Bridgeton, Missouri. The U.S.
Environmental Protection Agency (EPA) is the lead agency, and the Missouri
Department of Natural Resources (MDNR) is the supporting state agency. The EPA ID
Number i1s MOD079900932.

The Site was used agriculturally until a limestone quarrying and crushing operation
began in 1939. The quarrying operation continued until 1988 and resulted in two quarry
pits. Beginning in the early 1950s, portions of the quarried areas and adjacent areas were
used for landfilling municipal refuse, industrial solid wastes, and construction/demolition
debris. These operations were not subject to state permitting because they occurred prior
to the formation of MDNR 1n 1974. Two landfill areas contain radiologically
contaminated materials.

The Site is on a parcel of approximately 200 acres. It consists of the recently active
Bridgeton Sanitary Landfill and several old inactive areas with sanitary and demolition
fill. The Site is divided into two operable units (OUs). OU1 addresses two of the inactive
landfill areas that are radiologically contaminated known as Area 1 and Area 2. The other
landfill areas that are not impacted by radionuclide contaminants are addressed by OU2.

IL. OBJECTIVE AND SCOPE

The Respondents and Federal Respondent shall perform the following tasks, as outlined
further below.

TASK I - Scoping Meeting

TASK IT - OU1 Remedial Investigation Addendum
-Nature and Extent of RIM Contamination
-Contaminant Extent, Fate and Transport

-Baseline Risk Assessment
TASK HI - OU1 Final Feasibility Study

For Tasks II and III, this work shall build on information, evaluations and data collected
prior to and as part of the Remedial Investigation (RI), Feasibility Study (FS),
Supplemental Feasibility Study (SFS), and Record of Decision (ROD) and shall
incorporate information, evaluations and data collected since the RI/FS, ROD and SFS
were completed. In performance of Task IV, the Respondents and Federal Respondent
shall utilize and build upon the October 2014 EPA-approved “Air Monitoring, Sampling
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and QA/QC Plan.”

In performing this work the Respondents and Federal Respondent shall follow the
National Contingency Plan, 40 CFR Part 300 and EPA guidance, including but not
limited to the “Interim Final Guidance for Conducting Remedial Investigations and
Feasibility Studies under CERCLA” (RI/FS Guidance), OSWER Directive 9355.3-01
(October 1988, or subsequently issued guidance); “Guidance for Data Useability in Risk
Assessment”, OSWER Directive 9285.7-09A (April 1992); “Establishment of Cleanup
Levels for CERCLA Sites with Radioactive Contamination”, OSWER Directive 9200.4-
18, (August 1997); “Clarification of the Role of Applicable, or Relevant and Appropriate
Requirements in Establishing Preliminary Remediation Goals under CERCLA”, OSWER
Directive 9200.4-23, (August 1997); “Use of Soil Cleanup Criteria in 40 CFR Part 192 as
Remediation Goals for CERCLA Sites”, OSWER Directive 9200.4-25 (February 1998);
“Remediation Goals for Radioactively Contaminated CERCLA Sites Using the
Benchmark Dose Cleanup Criteria in 10 CFR Part 40 Appendix A, I, Criterion 6(6)”, and
OSWER Directive 9200.4-35P (April 2000).

TASK I-SCOPING MEETING

Respondents and Federal Respondent shall participate in a scoping meeting with EPA
regarding Tasks I and III prior to the submission of the deliverables. The purpose of the
scoping meeting is to develop a common understanding regarding the work to be
performed under Tasks IT and IIT described below. Respondents and Federal Respondent
shall prepare an Abbreviated Work Plan covering both Tasks I and III. The Abbreviated
Work Plan shall describe the work to be performed pursuant to this Statement of Work
and will build upon previously approved work plans. Once approved by EPA this Work
Plan will become a modification to the 1994 RI/FS Work Plan.

TASK IT - OU1 REMEDIAL INVESTIGATION ADDENDUM

Respondents and Federal Respondent shall prepare a Remedial Investigation Addendum
that reflects all new information and data collected at OU1 since 2008, including an
updated conceptual site model. Specifically, the Respondents and Federal Respondent
shall update the relevant portions of these sections of the 2000 RI Report:

Nature and extent of radiologically impacted material within OU1
Contaminant Fate and Transport
Baseline Risk Assessment

TASK III - OU1 FINAL FEASIBILITY STUDY

Respondents and Federal Respondent shall prepare and submit a Final Feasibility Study
for OU1 (FFS). The FFS shall evaluate remedial alternatives to address the
contamination at and/or originating from OU1. The FFS shall provide sufficient
information to support EPA’s evaluation of the June 2008 Record of Decision for OU1.
The FFS shall, at a minimum, consider the following alternatives:
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1. Partial excavation of the contaminated soil that is at or near the surface that
contributes to the greatest radiological dose to workers. Segregation and
placement of non-impacted and impacted soil during the removal of the
highest contaminated soil near the surface should be considered in these
evaluations. Only off-site disposal of the excavated contaminated soils should
be evaluated. Partial excavation alternatives shall include:

a. Partial excavation with a remediation goal of 1,000 pCi/g of combined
radium (radium-226 plus radium-228) or combined thorium (thorium-
230 plus thorium-232);

b. Partial excavation with a remediation goal of 52.9 pCi/g of combined
radium (radium-226 plus radium 228) or combined thorium (thorium-
230 plus thorium-232) down to a total depth of 16 foot beneath the
2005 topographic surface (Respondents and Federal Respondent have
the ability to propose in the RIFS Work Plan a different depth to be
used here); and

c. Other partial excavation scenarios and appropriate remediation goals
given the reasonably anticipated land use of the Site.

2. Full excavation with off-site disposal of all RIM greater than 7.9 pCl/g of
combined radium (radium-226 plus radium-228) or combined thorium
(thortum-230 plus thorium-232).

3. Leaving all RIM in place on-site.

4. 2008 ROD Selected Remedy (Former Alternative L4).

The FFS shall be a comprehensive document, incorporating the elements of and updating
as appropriate the June 2006 Feasibility Study Report and September 2011 Supplemental
Feasibility Study. The FFS shall also include the information associated with and results
of the following studies that have been or will be performed by Respondents and Federal
Respondent since 2006 (including revisions made to these documents based upon EPA
Comments):

Supplemental Feasibility Study

Discount Rates and Cost Estimates Evaluation

Phase 1 RIM Investigation

Area 1 and Area 2 Additional Characterization

Alternate Cover Designs Evaluation

Partial Excavation Alternatives

Evaluation of the Use of Apatite/Phosphate Treatment Technology
Evaluation of Possible Effects of a Tornado on Integrity of the ROD Selected
Remedy

Evaluation of Risks Associated with Subsurface Smoldering Events
¢ Radon Flux Calculations

e Bird Mitigation Analysis
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*Note the work associated with the Fate and Transfer Study and Apatite Treatment
Technology Evaluation will be considered and incorporated into a Groundwater
Investigation which shall be addressed in a Statement of Work that will be transmitted to
the parties under separate cover.

In addition, the FFS shall also address the following specific items:

1. A thorough evaluation of the appropriateness of volume separation techniques
and other physical and/or chemical treatment technologies as they relate to partial
and full excavation alternatives.

2. As originally discussed in the Supplemental Feasibility Study, truck and other
industrial injuries/fatalities are generally not environmental risks that should be
considered in a short-term effectiveness analysis. For the FFS, the focus of this
type of consideration should be on the extent to which accidents expose workers
or the community to possible environmental releases resulting from such
accidents and what mitigative measures can be implemented to reduce those risks.

3. Acknowledgement of any environmental justice concerns must be included in
both the short-term and long-term effectiveness sections of the alternatives
analysis.

4. Updated risk assessment tables are needed to reflect site data collected since the
2008 ROD and to accurately represent potential receptors and relevant exposure
pathways. The risk assessment should also be revised to reflect EPA’s most
current toxicity values and exposure factors.

5. Long term effectiveness of the proposed caps/covers in addressing both humid
region conditions and long-term shielding for RIM.

6. Long term effectiveness of cap/cover on potential migration of COCs to leachate
and groundwater should be addressed in the Risk Assessment section.

7. Inupdating the ARARs discussion and tables in the FFS, additional detailed
assessment of UMTRCA and RCRA Subtitle C landfill cover designs shall be
included.

8. Discussion of Climate Change and vulnerabilities associated with extreme
weather events shall be included when evaluating the long term effectiveness
criteria.

9. The potential impacts of a Subsurface Smoldering Event in or near OU1 should
be assessed in the short and long term effectiveness criteria.
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I1II. SCHEDULE OF DELIVERABLES/MILESTONES

TASK | DELIVERABLE/MILESTONE | DUE DATE*
Scoping Meeting and Outline for | Scoping Meeting Held November 3,
Abbreviated Work Plan for 2015 with Follow-Up Call on November
I Remedial Investigation 13, 2015. Outline submitted to EPA on
Addendum and Final Feasibility | December 1, 2015 and December 4,
Study 2015.
Draft Abbreviated Work Plan for
Remedial Investigation
I | Addendum and Final Feasibility | Dccemoer 18,2015
Study
Final AbbreVIatqd Work Plan for Within 10 days of receipt of EPA
Remedial Investigation .
11 ; e comments on the Draft Abbreviated
Addendum and Final Feasibility
Work Plan**
Study
Draft Remedial Investigation Within 120 days of receipt of validated
II Addendum data package from the Area 1/Area 2
Additional Characterization
Final Remedial Investigation Within 21 days of receipt of EI.)A >
11 Addendum comments on the Draft Remedial
Investigation Addendum™*
Within 175 days of receipt of validated
I Draft Final Feasibility Study data package from the Area 1/Area 2
Additional Characterization
Within 30 days of receipt of EPA’s
I Final Feasibility Study comments on the Draft Final Feasibility

Study**

* All days referenced in the schedule are calendar days.

**EPA may allow additional time for revisions and re-submittal if EPA deems
appropriate in light of the number or complexity of its comments.
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